

# URBAN95

## Stakeholder Engagement Report

August'21-Jan'22

### Technical Partners



ECORYS



### City Partner



### Supported by



Bernard  
van Leer  
FOUNDATION

## Table of Contents

<b>1. Background .....</b>	<b>5</b>
<b>2. About Urban95 Program .....</b>	<b>5</b>
<b>3. Urban95 Phase-II.....</b>	<b>5</b>
<b>4. Engagement done/Stakeholders met in the city.....</b>	<b>5</b>
<b>A. Engagements of August'21 month .....</b>	<b>5</b>
<b>B. Engagements of September'21 month .....</b>	<b>10</b>
<b>C. Engagements of October'21 month .....</b>	<b>12</b>
<b>D. Engagements of Nov'21 Month .....</b>	<b>13</b>
<b>E. Engagements of Dec'21 Month .....</b>	<b>15</b>
<b>F. Engagements of Jan'22 Month.....</b>	<b>18</b>
<b>5. Way Forward .....</b>	<b>21</b>

## List of Abbreviations Used

AWC – Aanganwadi Centre  
CBW – Capacity Building Workshop  
CFFTJ - Child- and Family Friendly Traffic Junctions  
CPZ - Children Priority Zones  
CSG – Child Safety Guidelines  
DD ICDS – Deputy Director, Integrated Child Development Services  
ECCD – Early Childhood Care Development  
ECD - Early Childhood Development  
EE – Executive Engineer  
FGD – Focused Group Discussions  
ITC – Infant, Toddler & their care- givers (ITC)  
KMBC - Knowledge Management & Behavior Change & Communication  
M&E - Monitoring & Evaluation Framework  
MoMs – Minutes of the Meetings  
NACTO – National Association of City Transportation Officials  
PHC – Primary Health Centre  
PMSU – Project Management Support Unit  
PMU – Project Management Unit  
PRI – Public Representatives Institutions  
PWD – Public Works Department  
RA – Research Associate  
RBA - Rapid Behavioral Assessments  
SE – Superintending Engineer  
SFK – Street for Kids  
SMT – Senior Management Team  
SP – Sensory Park  
TAG – Technical Advisory Group  
TL – Team Leader  
TT, BvLF India – Technical Team, Bernard van Leer Foundation, India  
UD – Urban Design  
UDI – Urban Development & Institutional  
UMC – Udaipur Municipal Corporation  
USCL – Udaipur Smart City Ltd.  
WZCC- West Zone Cultural Centre

## Summary of the events held

Widespread stakeholder engagements were done with respect to the various deliverables to make progress in the Urban95 Phase-II during these months (Aug'21-Jan'22)

- A. The **Launch Workshop** for the Urban95 Phase-II was organized on 6<sup>th</sup> August'21 with the support of UMC & PMSU with an aim to announce the program to larger pool of audience consisting of various government- UMC, UIT, Institute of Town Planners, India (ITPI), Udaipur Chapter, Udaipur Police, Education and Health dept., Integrated Child Development Services (ICDS), Ministry of Women and Child Development and non- government organization- NGOs, Trust, Universities, Architects, Planners individuals/ groups working in related domain. Around 100 people participated in the Launch workshop organized virtually.
- B. An **introductory meeting was organized between PMU (ICLEI South Asia & ECORYS India) & Parents + (Jatan Sansthaan)** team in the conference hall of Udaipur Smart Ltd. by PMSU in the month of October'21.
- C. The Two days online training was organised under the **Street for Kids (SFK)** program on 15<sup>th</sup> & 17<sup>th</sup> Nov'21 which was focused towards making child friendly streets.
- D. A **Progress Review Meeting** was organized by PMU in coordination with PMSU on 26<sup>th</sup> January'22 to apprise the UMC officials on the progress made under the Urban95 Phase-II in the first year of the project along with showcasing the activities to be implemented in the second year of the project.

## 1. Background

This report covers the information on the engagements done with various stakeholders in the months of August'21 to January'22 under the Urban95 Phase-II with reference to various activities.

## 2. About Urban95 Program

The Bernard van Leer Foundation's Urban95 initiative seeks to make lasting change in the city landscapes and in the opportunities that shape the crucial first five years of children's lives. It is rooted in the belief that well-functioning neighborhoods in urban areas foster strong communities as well as economic development. BvLF supports citywide initiatives through technical and financial support to partner cities.

## 3. Urban95 Phase-II

Following Urban95 Phase-I, Udaipur has now entered Urban95 Phase-II, which focuses on scaling up and sustainability of various "lighthouse" projects in neighborhoods, streets and junctions, parks, and health facilities, incorporating Urban95 components in the policy. It promulgates the idea to build a broad coalition of support using trainings and peer learning, enhancing the institutional capacity and to involve relevant stakeholders in initiatives and projects.

## 4. Engagement done/Stakeholders met in the city

### A. Engagements of August'21 month

#### 1. Meetings conducted to invite Important Stakeholders in the Urban95 Phase-II Launch Workshop (Virtual)

- A. Meetings were done with Commissioner, Udaipur Municipal Corporation towards the end of July'21 and it was decided to organize the Launch workshop virtually on 6<sup>th</sup> August'21.
- B. Team Leader & City Coordinator from PMSU met with Mr. Arun Kumar Hasija, Secretary UIT to update about the project and also to invite him for the launch workshop. Team Leader and City Coordinator, BvLF met with Mr. B.L. Kothari, Advisor to UIT to brief about the ongoing works of the project and also to invite him in the launch workshop virtually. Both meetings were done on 2nd August, 2021.

- C. Team Leader & City Coordinator from PMSU met with Mr. Arvind Kumar, Public Relation Officer (PRO), UMC on 3<sup>rd</sup> August for the coverage of the workshop in media. He was narrated and briefed about the project along with the workshop schedules. Later he was given thanks for the good media coverage.
- D. Team Leader & City Coordinator met with Dr. Rajeev Pachar IPS, Superintendent of Police, Udaipur to invite him in the launch workshop. Although he shared that he is on tour, the workshop details were communicated to him and his PA.
- E. TL & City Coordinator from PMSU also met with Mr. Satya Veer Singh, IG police and also invited him for the launch workshop. District Collector was also approached, but as he was busy in various other important meetings, he was unable to meet.

### **1.1 Key outcomes of the meeting**

- i. Meeting was done with various stakeholders in the city with a focus on updating the stakeholders on the Launch workshop and also sharing the Program progress with them.

## **2. Launch Workshop**

The Launch Workshop was organized on 6<sup>th</sup> August, 2021 virtually in the conference hall of Smart City office from 4:00 PM - 6:00 PM, IST. This workshop was organized with an objective to showcase and share various activities to be carried out under the program along with sharing outcome, challenges and learnings from Phase-I while attempting to transform Udaipur into an ITC Friendly and ITC Responsive city.

- A. PMU & PMSU made necessary arrangements for the participants (Elected representatives & Officials from UMC) to attend the workshop and sent invitations to various stakeholders which included officials from various Government departments in Udaipur, viz, UIT, Traffic, ICDS, Education, Health etc. Various members/people from ground level NGOs, active groups working in the same domain & relevant members were invited to attend the Launch workshop virtually.
- B. It was jointly chaired & inaugurated by Mr. Govind Singh Taunk, Mayor Udaipur & Mr. Paras Singhvi, Dy, Mayor Udaipur. It was joined by Mr. Himmart Singh Barhath, Commissioner, Udaipur Municipal Corporation & Mr Mukesh Pujari, Superintending Engineer from UMC & USCL.
- C. Stakeholders were shared about the details of upcoming projects to be done in partnership with UMC under the Urban95 Phase-II in detail and were also shared an insight of the program through two presentations. The stakeholders were also informed about the journey of the Urban95 program through a short video which was well appreciated by UMC & the stakeholders.

- D. BvLF representatives also shared few of the international cities as examples in the field of promoting the early childhood development and also shared how Udaipur city is leading towards to become a “light house” city in this field. Stakeholders were thanked for the support given during the entire course of the Urban95 Phase-I & Phase-II till now and were requested to continue supporting the same.
- E. UMC officials & representatives shared with BvLF, technical partners and all the stakeholders present during the Launch workshop that they shall provide the required support in implementing the projects in the Urban95 Phase-II as well & would put more efforts to be a light house city.
- F. A short presentation was also presented on Street for Kids (SfK) Program, Udaipur by the NACTO team member.

## 2.1 Key outcomes of the Launch workshop


- i. The participants/attendees were shared information regarding the Phase-I and Phase-II. They were shared in detail about the activities to be conducted under the Phase-II and about the permanent implementations to be done.
- ii. UMC officials appreciated the work done under the Phase-I and also mentioned that the initiatives taken have helped children in Udaipur. They shared that along with the approach of infrastructure development convergence of child friendly approach can be taken.
- iii. UMC officials shared that UMC will provide the support needed under the project and together will make efforts to become a child friendly city.
- iv. During the discussion UMC officials & representatives shared that there is a need to focus on the permanent implementations/projects to bring the sustainability part and the Urban95 Phase-II shall is meeting the objective.







**Mayor, Dy. Mayor, UMC Commissioner, UMC engineers and PMU and PMSU experts attending the Launch Workshop in Smart City Conference Hall, Udaipur**



**Panelists attending the Launch Workshop virtually**

## दूसरे चरण की ऑनलाइन शुरुआत

# अर्बन 95 : शहर में 5 साल तक के बच्चों की जरूरत अनुसार होंगे काम

उदयपुर | शहर को पांच साल तक के बच्चों और उनके केयरगिवर्स के लिए सुलभ, सहज, सुरक्षित और आकर्षक बनाने के लिए अर्बन 95 प्रोग्राम के दूसरे चरण की वर्चुअल शुरुआत शुक्रवार को मेयर जीएस टांक ने की। उन्होंने बताया कि निगम ने पार्कों में ऐसे कई नवाचार किए हैं, जो चिल्ड्रन फ्रेंडली हैं। उपमहापौर पारस सिंघवी ने कहा कि बच्चों के नजरिए से इसे और अधिक

सहज बनाने के लिए निगम और बर्नार्ड वेन लियर फाउंडेशन मिलकर काफी काम करेंगे। आयुक्त हिम्मतसिंह बारहठ ने बताया कि विद्या भवन स्कूल के सामने देवाली रोड पर सड़क क्रॉसिंग के डिजाइन को अलग ढंग से तैयार करने से दुर्घटनाओं में कमी आई है। सबसे बड़ा फायदा तो यह हुआ कि विद्या भवन के बच्चों को हॉस्टल से स्कूल जाने-आने और सड़क पार करने में आसानी हुई।

लोगों में भी जागरूकता आई। फाउंडेशन की निदेशक सिसिलिया वाका जोनस ने कहा कि दुनियाभर में बच्चों के लिए जो कार्य हुए हैं, उन्हें लागू करने के लिए उदयपुर उचित शहर है। एस्ई मुकेश पुजारी और फाउंडेशन की प्रतिनिधि रुश्दा मजीद ने कार्यक्रम की जानकारी दी। इकली साउथ एशिया के निदेशक इमानी कुमार, रचना वर्मा, आशीष राव भी मौजूद थे।



**अर्बन 95 कार्यक्रम: द्वितीय चरण शुरू**

**सुलभ, सहज और सुरक्षित बनेगा शहर**

पत्रिका न्यूज नेटवर्क  
patrika.com

**उदयपुर.** उदयपुर शहर को 5 वर्ष तक के बच्चों और उनके केयरगिवर्स के लिए सुलभ, सहज, सुरक्षित और आकर्षक बनाने के उद्देश्य से शुरू किए गए कार्यक्रम अर्बन 95 के दूसरे चरण की शुरुआत कोरोना प्रोटोकॉल के चलते वर्चुअल प्लेटफॉर्म पर महापौर गोविन्द सिंह टांक ने की। नगर निगम, बर्नाड वैन लीयर

फंडेशन तथा इकली साउथ एशिया एवं इकोरस इंडिया के साथ अर्बन 95 कार्यक्रम के इस दूसरे चरण में शहरी स्तर पर जरूरी ढांचागत सुविधाओं के विस्तार, चाइल्ड फ्रेंडली नेबरहुड निर्माण और क्षमतावर्द्धन के लिए कई नवाचार शहर में किए जाएंगे। कार्यक्रम में इकली साउथ एशिया के निदेशक इमानी कुमार, निगम आयुक्त हिममत सिंह बारहठ ने विचार व्यक्त किए।

**अर्बन 95 कार्यक्रम : द्वितीय चरण शुभारम्भ समारोह आयोजित**

**बच्चों और उनके अभिभावकों के लिए सुलभ, सहज और सुरक्षित बनेगा शहर**

**उदयपुर. बगर सोबनकात।** शहर को 5 वर्ष तक के बच्चों और उनके केयरगिवर्स के लिए सुलभ, सहज, सुरक्षित और आकर्षक बनाने के उद्देश्य से आरम्भ किये गए कार्यक्रम अर्बन 95 के दूसरे चरण की शुरुआत कोरोना प्रोटोकॉल के चलते वर्चुअल प्लेटफॉर्म पर महापौर गोविन्द सिंह टांक के द्वारा हुई। नगर निगम, बर्नाड वैन लीयर फंडेशन तथा इकली साउथ एशिया एवं इकोरस इंडिया के साथ अर्बन 95 कार्यक्रम के इस दूसरे चरण में शहरी स्तर पर जरूरी ढांचागत सुविधाओं के विस्तार, चाइल्ड फ्रेंडली नेबरहुड निर्माण और क्षमतावर्द्धन के लिए कई नवाचार शहर में किये जायेंगे। कार्यक्रम को शुरुआत करते हुए इकली साउथ एशिया के निदेशक इमानी कुमार ने कहा कि नगर निगम आधुनिक शहर बनाने के लिए कई नवाचार शहर में किये जायेंगे।

सुरक्षित बनाने के लिए कई निर्माण कार्य जारी हैं। नगर निगम ने पार्कों में ऐसे कई नवाचार किये हैं, जो उन्हें चाइल्ड फ्रेंडली बनाते हैं। शहर में वायु प्रदूषण कम करने और कचरा निस्तारण को दिशा में हुए कार्यों को भी महापौर ने बताया। उप महापौर परस सिंघवी ने कहा कि उदयपुर पुरानी और नयी बसावट का अद्भुत सम्मिश्रण है। उन्होंने कहा कि यह शहर केवल अपने इतिहास, झीलों और इमारतों के लिए ही नहीं जाना जाता, बल्कि यहाँ के लोगों द्वारा अपनाए जाने वाले नवाचारों और विन्दा दिली के लिए भी जाना जाता है। शहर को बच्चों के नजदीक से और अधिक सहज बनाने के लिए नगर निगम अब बर्नाड वैन लीयर फंडेशन के साथ दूसरे चरण में काम करने को लेकर उत्साहित है। आयुक्त हिममत सिंह बारहठ ने कहा कि नगर निगम कमिन्गर रहते उन्हें कई बार महसूस हुआ कि कुछ ऐसा काम निगम क्षेत्र में भी हो, जो ढांचागत निर्माण, शहरी विकास में बचपन को और अधिक सुगम और सहज बनाने को दिशा में हो। इस से बच्चे अपने घर वालों के साथ आसानी से एक स्थान से दूसरे स्थान तक जा पाए। उन्होंने बताया कि जब शिक्षा भवन स्कूल के सामने देवाली रोड पर सड़क क्रॉसिंग के डिजाइन को अलग ढंग से तैयार किया तो वहाँ बाहनों को स्पेड निर्मित हुआ। इस से वहाँ होने वाली सड़क दुर्घटनाओं में कमी आई। बर्नाड वैन लीयर फंडेशन को निदेशक सेमिलिया बाका जोएस ने कहा कि उन्हें उदयपुर की ऊर्जा और सकारमयकता बहुत अच्छी लगती है, उन्होंने कहा कि दुनियाभर में बच्चों के लिए जो जो कार्य हुए हुए हैं, उन्हें लागू करने के लिए उदयपुर उचित शहर है। बर्नाड वैन लीयर फंडेशन भारत की प्रतिनिधि क्वेटा बर्नाड ने अर्बन 95 कार्यक्रम पर प्रकाश डाला।

**बच्चों के लिए सुलभ, सहज और सुरक्षित बनेगा शहर**

**अर्बन 95 कार्यक्रम : द्वितीय चरण शुभारम्भ समारोह आयोजित**

**उदयपुर।** उदयपुर शहर को 5 वर्ष तक के बच्चों और उनके केयरगिवर्स के लिए सुलभ, सहज, सुरक्षित और आकर्षक बनाने के उद्देश्य से आरम्भ किये गए कार्यक्रम अर्बन 95 के दूसरे चरण की शुरुआत कोरोना प्रोटोकॉल के चलते वर्चुअल प्लेटफॉर्म पर महापौर गोविन्द सिंह टांक के द्वारा हुई। नगर निगम, बर्नाड वैन लीयर फंडेशन तथा इकली साउथ एशिया एवं इकोरस इंडिया के साथ अर्बन 95 कार्यक्रम के इस दूसरे चरण में शहरी स्तर पर जरूरी ढांचागत सुविधाओं के विस्तार, चाइल्ड फ्रेंडली नेबरहुड निर्माण और क्षमतावर्द्धन के लिए कई नवाचार शहर में किये जायेंगे।

कार्यक्रम की शुरुआत करते हुए इकली साउथ एशिया के निदेशक इमानी कुमार ने सभी अधिकारियों का स्वागत करते हुए कार्यक्रम के उद्देश्य से आरम्भ किये गए कार्यक्रम अर्बन 95 के दूसरे चरण की शुरुआत कोरोना प्रोटोकॉल के चलते वर्चुअल प्लेटफॉर्म पर महापौर गोविन्द सिंह टांक के द्वारा हुई। नगर निगम, बर्नाड वैन लीयर फंडेशन तथा इकली साउथ एशिया एवं इकोरस इंडिया के साथ अर्बन 95 कार्यक्रम के इस दूसरे चरण में शहरी स्तर पर जरूरी ढांचागत सुविधाओं के विस्तार, चाइल्ड फ्रेंडली नेबरहुड निर्माण और क्षमतावर्द्धन के लिए कई नवाचार शहर में किये जायेंगे।



कार्यक्रम की शुरुआत करते हुए इकली साउथ एशिया के निदेशक इमानी कुमार ने सभी अधिकारियों का स्वागत करते हुए कार्यक्रम के उद्देश्य से आरम्भ किये गए कार्यक्रम अर्बन 95 के दूसरे चरण की शुरुआत कोरोना प्रोटोकॉल के चलते वर्चुअल प्लेटफॉर्म पर महापौर गोविन्द सिंह टांक के द्वारा हुई। नगर निगम, बर्नाड वैन लीयर फंडेशन तथा इकली साउथ एशिया एवं इकोरस इंडिया के साथ अर्बन 95 कार्यक्रम के इस दूसरे चरण में शहरी स्तर पर जरूरी ढांचागत सुविधाओं के विस्तार, चाइल्ड फ्रेंडली नेबरहुड निर्माण और क्षमतावर्द्धन के लिए कई नवाचार शहर में किये जायेंगे।

कार्यक्रम की शुरुआत करते हुए इकली साउथ एशिया के निदेशक इमानी कुमार ने सभी अधिकारियों का स्वागत करते हुए कार्यक्रम के उद्देश्य से आरम्भ किये गए कार्यक्रम अर्बन 95 के दूसरे चरण की शुरुआत कोरोना प्रोटोकॉल के चलते वर्चुअल प्लेटफॉर्म पर महापौर गोविन्द सिंह टांक के द्वारा हुई। नगर निगम, बर्नाड वैन लीयर फंडेशन तथा इकली साउथ एशिया एवं इकोरस इंडिया के साथ अर्बन 95 कार्यक्रम के इस दूसरे चरण में शहरी स्तर पर जरूरी ढांचागत सुविधाओं के विस्तार, चाइल्ड फ्रेंडली नेबरहुड निर्माण और क्षमतावर्द्धन के लिए कई नवाचार शहर में किये जायेंगे।

कार्यक्रम की शुरुआत करते हुए इकली साउथ एशिया के निदेशक इमानी कुमार ने सभी अधिकारियों का स्वागत करते हुए कार्यक्रम के उद्देश्य से आरम्भ किये गए कार्यक्रम अर्बन 95 के दूसरे चरण की शुरुआत कोरोना प्रोटोकॉल के चलते वर्चुअल प्लेटफॉर्म पर महापौर गोविन्द सिंह टांक के द्वारा हुई। नगर निगम, बर्नाड वैन लीयर फंडेशन तथा इकली साउथ एशिया एवं इकोरस इंडिया के साथ अर्बन 95 कार्यक्रम के इस दूसरे चरण में शहरी स्तर पर जरूरी ढांचागत सुविधाओं के विस्तार, चाइल्ड फ्रेंडली नेबरहुड निर्माण और क्षमतावर्द्धन के लिए कई नवाचार शहर में किये जायेंगे।

**अर्बन 95- द्वितीय चरण कार्यक्रम**  
उदयपुर शहर में बर्नाड वैन लीयर फंडेशन, नगर निगम, सऊथ एशिया और इकोरस इंडिया के साथ में संयोजित अर्बन 95 कार्यक्रम छोटे बच्चों और उनके केयरगिवर्स के लिए सुलभ, सुरक्षित और सहज का सम्पन्न करवाया। उद्देश्य यह था कि बच्चों के विकास पर ध्यान देना केयरगिवर्स को बच्चों के स्वास्थ्य, पढ़ाई और आर्थिक बचपन से संबंधित आवश्यक जानकारी देना और उदयपुर को इस बात में विकसित करना है, ताकि शहर बच्चों और उनके केयरगिवर्स के लिए सुलभ, सहज और सुरक्षित हो सके। पहले चरण में उद्देश्यपूर्ण तरीके से बात हुई थी कि उदयपुर में अर्बन 95 कार्यक्रम का दूसरा चरण आरम्भ किया गया है। प्रोफेक्टर वैनकमेट वुडेट के तौर पर बर्नाड वैन लीयर फंडेशन के साथ काम कर रही है।

**Media Coverage in various News Papers**

**3. Meetings with UMC & USCL officials for the feedback of Launch Workshop**

A. Team Leader & City Coordinator, BvLF met with Mukesh Pujari, SE, UMC & USCL; Mahendra Samdani, Executive Engineer, UMC & USCL and Dinesh Pacholi, Assistant Engineer, UMC & USCL on 11<sup>th</sup> August, 2021 to take the feedback of the Launch workshop organized virtually and also to thank them for their participation.

**3.1 Key outcomes of the meeting**

- i. Taking feedback from the UMC Officials on the Launch workshop organized under the Urban95 Phase-II.
- ii. Thanking the officials for their active participation in the Launch workshop.



**Meetings with UMC & USCL Engineers for taking feedback of Launch Workshop and thanking them for their participation**

## B. Engagements of September'21 month

### 1. Meeting conducted with UIT for CPZ intervention

A. A meeting was conducted with Mr. B.L. Kothari, Senior Advisor to UIT on 3<sup>rd</sup> Sept'21 regarding the CPZ area identification and the upcoming projects from UIT. This meeting was attended by members from PMSU & PMU.

#### 1.1 Key outcomes of the meeting

- i. It was advised to take up new Meera Nagar and Chitrakoot Nagar (for the upcoming neighbourhood).
- ii. Regarding the intervention to be done under the 1.5 km child friendly stretch, it came out that few of the city roads are maintained by the PWD.

### 2. Meetings with PWD Department for the 1.5 km Child Friendly Stretch

A. TL and UD expert had a meeting with Mr. Ashok Sharma SE, PWD on 13<sup>th</sup> September'21. He shared the list of roads to be taken up by the PWD department in the city under the CM budget for road repair (carpeting work). Team members shared information related to the **1.5 km Child Friendly Stretch** to which there was a positive response. PWD officials suggested the team members to come along with the design/proposal on the selected road stretch (under the Urban95 Program) and they can think over it. SE shared that PWD can take up the components to be added in the 10% (updated revised cost of the total tender) if it can be completed under that.

#### 2.1 Key outcomes are as under:

- i. The discussions lead to the new CM budget announcement of the city roads which can be taken up as the ITC destinations.

- ii. SE PWD gave team members a brief understanding of how they are just taking up repair and carpeting work in the CM budget.
- iii. Official shared the list of the roads which they are taking up in the budget.

### **3. Meetings with UMC for the 1.5 km Child Friendly Stretch**

- A. A meeting was done with Mr. Mukesh Pujari, SE, UMC & USCL on the road stretches of Hiranmagri (Smart city road) and Shashtri Nagar to Ayad Pulia on 13<sup>th</sup> September'21. This meeting was attended by members from PMSU & PMU. It was shared that PMU should look upon different options as they have exhausted with budget on the Hiranmagri smart city road and now there is no budget left for any other activities to be taken under the same. Superintendent Engineer UMC was open to PMU to discuss with UIT for their upcoming projects and advised if those are viable to be taken up as the Urban95 initiative.

#### **3.1 Key outcomes are as under:**

- i. SE UMC suggested taking up different options as they have already exhausted on the Hiran Magri road and no budget is left for any other activities to be taken up.
- ii. They were open to PMU to discuss with UIT for their upcoming projects and PMU can see if those are viable to take up as the Urban95 initiative.

### **4. Meetings regarding the SFK Training Program**

- A. On 18<sup>th</sup> September a meeting was held between the PMU and the NACTO team members in which the parameters were discussed and the List of Attendees was finalized.
- B. A 24<sup>th</sup> September general introduction of the program was given to SE PWD and asked for nomination from their offices for the training in November.
- C. On 24<sup>th</sup> September draft agenda and the site selection was discussed between the PMU and the NACTO team members.
- D. With reference to the meetings held with UMC & UIT officials PMU team conducted the site photographing & analysis with reference to both the roads and a detailed presentation was prepared.

#### **4.1 Key outcomes of the meeting**

- i. Finalization of the List of Attendees was done.
- ii. Draft Agenda was discussed and finalized at later stage.



## C. Engagements of October'21 month

### 1. Meeting with UIT for the development of 1.5 km Child Friendly Stretch and 3 Family Friendly Junctions

- A. The PMU team met with UIT officials, Mr Prasoon Chaturvedi, Deputy Town Planner on 14th October'21 to identify a new set of upcoming projects/roads if any.

#### 1.1 Key outcomes are as under:

- A. UIT officials shared proposed list of UIT roads which are to be taken in the upcoming months for retrofitting.
- B. As per the road list shared by UIT officials on 14th during the meeting, PMU team visited the new sites, but as it's only catering suburbs areas and small road patches for carpeting, PMU decided to drop the entire road list.

### 2. Meetings regarding the SFK Training Program


- A. PMU team coordinated (on every Friday from 4:00- 4:30/ 5:00 PM) with NACTO-GDCI team on SfK Workshop along with finalization of attendees list for various virtual sessions (welcome session, live training sessions etc.).

#### 2.1 Key outcomes of the meeting

- i. Preparation & finalization of agenda for various sessions (welcome session, live training sessions etc.) along with discussion on the training module.

### 3. Introductory meeting with Parents+

- A. An introductory meeting was organized between PMU (ICLEI South Asia & ECORYS India) & Parents + (Jatan Sansthaan) team in the conference hall of Udaipur Smart Ltd. by PMSU.



*Meeting with the Parents + Team at Smart City Conference Hall*

#### 4.1 Key outcomes of the meeting

- i. In this meeting the members of both the teams were introduced to each other and working experiences were shared by both the teams.
- ii. Scope of work was also discussed on a lighter note.

### D. Engagements of Nov'21 Month

#### 1. Street for Kids (SFK) design Workshop



- A. The Street for Kids design workshop was organized virtually in Nov'21. On 10<sup>th</sup> November'21 the welcome session for the Street for Kids program was held virtually. Mr. Govind Singh Taunk, Mayor Udaipur, Mr. Himmat Singh Barhath, Commissioner UMC, Mr. Paras Singhvi, Deputy Mayor, Udaipur inaugurated the welcome session virtually. Arrangements were made for the representatives and the officials in the conference hall of the Smart City Udaipur Office. This session was also attended by Ms. Rushda Majeed, Representative BvLF India, Mr. Emani Kumar, Dy. Secretary General, ICLEI & Executive Director, ICLEI- Local Government for Sustainability, South Asia & members from BvLF India. Members of the PMU team along with the Senior Management Team (SMT) & PMSU also attended the welcome session.
- B. Two days online training was organized on 15<sup>th</sup> & 17<sup>th</sup> Nov'21 where different teams were made and worked on a mural to understand the urban design context for kids and their caregivers. It was also attended by officials from UMC & UIT.



**Mayor Udaipur and Commissioner UMC inaugurating the SFK Training Program**

### 1.1 Key outcomes of the meeting

- i. Officials from UMC, Members from BvLF India, PMU Team, members from SMT & PMSU attended the two days training program in which they also learned about the use of mural in street designing purpose. This training program was very useful in creating sense for making the streets safer, friendly for the kids & their caregivers through the use of different design elements & components.
- ii. The use of simple approach with regards to the street design was shared by the experts through the use of mural and the participants were motivated/made realized on how they can create child friendly streets in the city through the use of child friendly designs and also promoting them in the upcoming Govt. projects.



Participants attending the SFK Training Program



## 2. Sharing of the hard copies of the material provided by NACTO

- A. The hard copies received from the NACTO team were shared with representatives & officials of the UMC.



**PMU team members sharing the hard copies of the NACTO Training material with UMC Mayor, Dy. Mayor & UMC Commissioner (Left to right)**

## 3. Meetings with Parents+ Team

- A. ECD expert from PMU and PMSU met the Parents+ team regarding the Early Childhood Development Policy. It was discussed and requested to Parents+ team to come up with a structure as they are leading the activity and then afterwards PMU team can complete their part in the same.

### 3.1 Key outcomes of the meeting

- i. As the Parents+ team is leading the activity/policy, it was decided that the PMU shall work on the same once the structure gets finalized after approval from PMSU.

## E. Engagements of Dec'21 Month

### 1. Engagements during conducting the Pre-testing of the Rapid Behavioral Assessment Study:

- A. During the RBA pre-testing ECD expert and RA conducted discussions with selected stakeholders followed with field observations. During these discussions PMSU also joined/participated with ECD expert and RA at AWCs of Brahmapuri, Naiyon ki talai, bhupalpura and Govardhan Sagar Park & also discussed/shared their observations related to the sites with ECD expert & RA. PMSU also interacted with the Anganwadi workers and stakeholders in the Park and suggested the ECD Expert & RA to note detailed observations of the sites and to address the left out components which are not getting covered. Along with instrument testing, observations related to the questions and answers given by stakeholders were taken into consideration and a presentation related to these observations was submitted to PMSU.

B. Program Manager & City Coordinator from PMSU & ECD Expert from PMU met various stakeholders regarding the approvals for the RBA pre-testing. Listed stakeholders were met:

- a) Himmat Singh Barhath, Commissioner UMC
- b) Mr. Mukesh Pujari, Superintending Engineer, UMC & USCL
- c) Dr. Dinesh Kharadi, Chief Medical and Health Officer, Medical & Health Department, Udaipur
- d) Sanjay Dwivedi, Deputy Director, Integrated Child Development Services (ICDS), Udaipur.
- e) Nidhi Rani Joshi, CDPO, ICDS, Udaipur City.

C. During conducting the RBA pre-testing Program Manager & City Coordinator from PMSU and ECD expert & RA from PMU team interacted with various stakeholders on-ground. The list of stakeholders met during the pre-tests are as under:

- a) Dr Dilip Singh Shekhawat, Medical Officer, Pratapnagar PHC
- b) Dr. Jagdish, Medical Officer, Bhuwana PHC
- c) Dr. Dashora, Rtd. Professor MLSU- Garden Committe Secretary, Vidhya Nagar colony, Sec 4
- d) Sharda Bansiwala, Lady Supervisor, ICDS
- e) Laxmi Thakar, Head, department of Women & Child Development, Sewa Mandir, Udaipur
- f) Anganwadi Workers of selected AWCs & Care-givers at Anganwadi centers, Staff of Parks etc.



In-depth Interview with Senior Compounder at PHC Pratapnagar



FGD with Anganwadi Caregivers at Brahmपुरi



FGD with Anganwadi Staff, Sector 3



In-depth Interview with Staff at Govardhan



**Interaction during the Pre-testing of RBA instruments on field**

2. On the **Dewali Sunset Point BOQ**, the UD expert has worked upon changing the entire BOQ from RUIDP to PWD BSR. The revised document was shared with PMSU on 16<sup>th</sup> Dec '21 to which further observations were received on 17<sup>th</sup> Dec '21 and it was also suggested to refer the latest BOQs. of PWD department. The final document with suggestions incorporated has been submitted to PMSU on 28<sup>th</sup> Dec '21 for their review/approval. Meeting with Mr. B.L. Kothari, Senior Advisor to UIT, Udaipur was done on 14<sup>th</sup> Dec '21 with regards to the BOQ preparation.

**2.1 Key outcomes of the meeting**

- i. To update officials about the status of the Dewali Sunset Point BOQ.
3. Regarding the **Semi-Permanent projects** on 27<sup>th</sup> Dec '21 UDI Expert & RA from PMU conducted field visit to the Pula Anganwadi Site. The observations related to the site visit were shared to the PMSU on the same day for review/approval.







**Site visit to the Pula Anganwadi**

## 5.1 Key outcomes

- i. Existing situation/condition was overviewed by UD expert & RA and based on the observations shared to PMSU, design was updated.

## F. Engagements of Jan'22 Month

### 1. Progress Review Meeting with UMC officials

- A. A **Progress Review Meeting** was organized by PMU in coordination with PMSU on 26<sup>th</sup> January'22 to apprise the UMC officials on the progress made under the Urban95 Phase-II in the first year of the project along with showcasing the activities to be implemented in the second year of the project. A detailed presentation was prepared and presented by PMU with guidance and support from PMSU. This presentation was showcased before the UMC Commissioner, and other Urban95 Champions (Superintending Engineer & Assistant Engineer) with the agenda of showcasing the Phase-II progress by apprising UMC on various activities in which the PMU is engaged along with taking their views into account for sites for CPZs and 1.5 kms road stretch and 3 Junctions and Urban95 Kids Festival. The meeting was also called for taking the date from Commissioner, UMC for hosting the 1st PSC, apprising them about the Program progress, taking their views, submissions approvals (Inception Report, MPRs, and Stakeholder Engagement Report etc.) and support required from them.
- B. Program Manager & City Coordinator from PMSU and UDI expert, UD expert, ECD expert & RA from PMU attended the Progress Review Meeting. Following UMC officials attended the progress review meeting organised on 26th Jan'22:
  - a) Himmat Singh Barhath, Commissioner UMC
  - b) Mr. Mukesh Pujari, Superintending Engineer, UMC & USCL
  - c) Mr. Karnesh Mathur, Assistant Engineer, UMC & USCL



**UMC officials attending the Progress Review Meeting**

## 2. Kids Festival

- A. Regarding the Kids Festival PMU had multiple discussions with PMSU and accordingly the detailed presentations have been prepared focusing on scaling up the same in form of activities, stakeholders, overall participation, process etc. The same has been discussed with Commissioner, UMC and other UMC champions on 26<sup>th</sup> Jan'22 for their approval not only on site for hosting the same but also on the proposed activities in the festival along with support required from them and other stakeholders (West Zone Cultural Centre, ICDS, District Education Officer (Elementary), CMHO etc.) with their leadership.
- B. PMU has also did a site visit to potential sites (Pandit Deendayal Upadhyia Park at Dudh Talai and Gulab Bagh) to gauge the potential of particular site in hosting the Festival as envisioned and also to gauge existing condition of the venue from ITC perspective along with identifying ITCN motivators & barriers. PMU and PMSU also went for a joint site visit on 29<sup>th</sup> Jan'22 to all the potential sites (1.5 kms stretch, CPZs, and Kids Festival) to gauge the feel of all the sites in- person.


## 3. BOQ document of Dewali Sunset Point

- A. Based on the submitted **BOQ document of Dewali Sunset Point** on 28<sup>th</sup> Dec by PMU, PMSU suggested conducting the market rate analysis of the Non BSR items. During the discussion with the UIT officials on 17<sup>th</sup> Jan'22 it was suggested sharing the document to which the approved document from PMSU was shared with them on 25<sup>th</sup> Jan'22 and the same was apprised to them over telephonic conversation. It was decided that the follow up on the same from PMU team shall be done in the first week of Feb'22. Interactions regarding the BOQ document were done with:
  - a) Mr. B. L. Kothari, Senior Advisor to UIT Udaipur

- b) Mr. Anit Mathur, Superintending Engineer UIT
- c) Rahul Chanderia, Junior Engineer, UIT

#### 4. Child Priority Zones (CPZs)

A. On the **Child Priority Zones** discussion happened between UD expert and PMSU and it was suggested updating the presentation with adding ward details, to add young children population in the data sheet, to add the children attraction/magnet points in the selected sites and bringing the inferences for the same. Community engagements were done along with one on one interaction which helped bringing outcomes with reference to end users. The inferences of the engagements done on the CPZ sites are as under:



- The survey was taken between 5-6 pm on a weekday to understand the footfall in the park, interact with the stakeholders and develop insights from their patterns of visiting and amount of time spent on site
- The visiting hours are similar and coordinated amongst caregivers so that their children can socialize and play with other children
- People who visit the park from far away locations are irregular and come once or twice a week
- Distance signages
- Lack of hygiene- park equipment should be cleaned and sanitized regularly
- Elements for road safety to slow down the fast-moving cars
- Temporary shutdown of intermediate streets on weekend for limited hours where kids can play
- Streetlights not sufficient/ functioning
- Female caregivers are dominant as most of them are home-workers hence can take out time for their kids



## 5. Way Forward

On the revised Technical Proposal submitted by PMU on 26<sup>th</sup> July'21 BvLF suggested PMU team to highlight the changes done in the Technical Proposal to which the revised Technical Proposal with updated Work Plan was submitted on 30<sup>th</sup> August'21. Later it was revised with the support from PMSU and final version along with the action plan was submitted on 27<sup>th</sup> Jan'22 after many revisions.

It was envisaged by PMU to organize the first PSC meeting in the month of Feb'22 to showcase the project progress with reference to the various activities and to get the multiple documents approved from the PSC members.

PMU team plans to conduct the First Kids Festival under the Urban95 Phase-II in the month of February'22. PMU plans to finalize the required collaterals, presentation explaining the details of the activities to be conducted, identifying various potential persons/stakeholders for conducting the activities etc. PMU plans to finalize the dates & potential site for organizing the Kids Festival and also following up with relevant stakeholders like Schools, Anganwadis etc.

PMU team plans to finalize the FGD instruments with the support of PMSU & TAG and to conduct the FGDs on ground covering the envisaged ITC destinations. PMU targets to cover the Final report by the end of April'22.

As discussed during the 26<sup>th</sup> Jan'22 project progress review meeting, PMU team plans to develop the proposal for the 1.5 km Child Friendly Stretch and three Family Friendly Junctions taking Saheliyon ki badi to Sukhadia stretch. PMU team also plans to develop a model (100 mts) having induced with ITC elements & components.


PMU team also plans to finalize the presentations/draft documents for the Child Priority Zones with PMSU and to take them in the next stage of preparation of Feasibility reports for the selected sites in discussion with the UMC officials. Preparations of the DPRs shall be done after the feasibility followed by the floating of tender and to implement the same coating it as a reference.

The first Capacity Building shall be organized in the first quarter of the project which shall be organized on the subject of the Child Priority Zones (Feasibility Report Stage) and the concerned stakeholders shall be invited to attend the same.

PMU plans to finalize the designs along with cost estimates of the Semi-Permanent projects with the support from PMSU. These shall be implemented with the support from of UMC and the implementation is planned in the first quarter.

PMU team envisages having meetings with various important stakeholders on regular basis to showcase the progress as well as to keep them intact in the decisions taken. It shall help in moving the things forward and to keep the stakeholders active.

## Annexure-1 – Letter to Deputy Director, ICDS by UMC Commissioner for RBA Pre-test Approval



## कार्यालय नगर निगम, उदयपुर

टाउनहॉल लिंक रोड, उदयपुर (राज.) 313001

दूरभाष स. 0294-2421255, 2420013, Helpline no.0294-2426262, Email:- ceoudr.lsg@rajasthan.gov.in

क्रमांक:- जि.पि.प. 21-22/806

दिनांक:- 16-12-2021

उपनिदेशक,  
समेकित बाल विकास सेवाएं, उदयपुर


विषय: अर्बन 95 परियोजना के तहत आंगनवाडी केन्द्रों में व्यवहार आधारित अध्ययन की अनुमति बाबत  
सन्दर्भ: अर्बन 95 पत्र क्रमांक : U95/UDR/21-22/01 दिनांक 16/12/2021

उपरोक्त विषयान्तर्गत लेख है कि उदयपुर शहर को बच्चों और उनके केयरगिवर्स (देखभालकर्ता) के लिए सुन्दर, सहज, सुगम और सुरक्षित बनाने के उद्देश्य से उदयपुर नगर निगम और बर्नार्ड वेन लीयर फाउंडेशन साथ मिलकर "अर्बन 95 द्वितीय चरण परियोजना" पर कार्य कर रहे हैं। इसके टेक्नीकल पार्टनर इकती साउथ एशिया तथा इकोरस इण्डिया हैं। इस परियोजना के अंतर्गत बच्चों और केयरगिवर्स से सम्बंधित सभी सार्वजनिक स्थानों और वहां तक उनकी पहुँच को सुगम, सुरक्षित और जॉयफुल बनाया जाना प्रस्तावित है।

ऐसे में आवश्यक है कि पहले हम इन सभी स्थानों से जुड़े सभी केयरगिवर्स और सेवा प्रदाताओं के अनुभवों को जानें, समझें और उनका अध्ययन करें। इसी उद्देश्य के साथ परियोजना टीम उदयपुर निगम क्षेत्र में एक मूल्यांकन आरम्भ करने जा रही है, जो इन सभी अनुभवों को विभिन्न माध्यमों से जानेंगी और उसका मूल्यांकन करते हुए एक अध्ययन रिपोर्ट तैयार करेगी।

यह अध्ययन शहर के चयनित आंगनवाडी केन्द्रों, PHC, पार्क, निजी प्ले स्कूलों आदि को कवर करेगा और वहां फोकस ग्रुप डिस्कशन, व्यक्तिगत इंटरव्यू और ओबजर्वेशन के आधार पर विभिन्न विधेवियर्स और उस से जुड़े तत्वों को समझने की कोशिश करेगा। इस से हम सम्बंधित ITC डेस्टिनेशन्स के बेरियर्स और मोटिवेटर्स का पता लगा पायेंगे। भविष्य में हमारी कोशिश होगी कि सम्बंधित अवरोधों (बेरियर्स) को दूर किया जा सके तथा मोटिवेटर्स को पहचान कर उन्हें अन्य ITC डेस्टिनेशन पर लागू किया जा सके।


इस अध्ययन में हम शहर के चयनित आंगनवाडी केन्द्रों को भी शामिल कर रहे हैं, जिनकी सूची (अध्ययन से सम्बंधित संक्षिप्त जानकारी प्रपत्र सहित) साथ में संलग्न है। इस पत्र के द्वारा लेख है कि कृपया सम्बंधित केन्द्रों पर परियोजना टीम को असेसमेंट करने, आंगनवाडी कार्यकर्ताओं और केयरगिवर्स के साथ फोकस ग्रुप डिस्कशन करने तथा केन्द्रों का ओबजर्वेशन करने की अनुमति प्रदान करने के लिए बाल विकास परियोजना अधिकारी- शहरी को आदेशित करावें।



(हिम्मत सिंह बारहठ)  
आयुक्त,  
नगर निगम, उदयपुर





प्रतिलिपि प्रेषित,

1. महापौर महोदय, नगर निगम, उदयपुर
2. इण्डिया रिप्रेजेंटेटिव, बर्नार्ड वेन लीयर फाउंडेशन
3. परियोजना प्रबंधक, अर्बन 95 द्वितीय चरण
4. कार्यालय प्रति



आयुक्त,  
नगर निगम, उदयपुर

## Annexures-2 Letter by Deputy Director ICDS to CDPO Urban, Udaipur for supporting the RBA Pre Test activity

	<b>राजस्थान सरकार</b>	
<b>कार्यालय उपनिदेशक महिला एवं बाल विकास विभाग, उदयपुर</b>		
कमरा नं. 404 नई बिल्डिंग, 3 <sup>rd</sup> फ्लोर कलेक्ट्रेट परिसर नं० 0294-2410344 ई-मेल ddicds_udaipur@yahoo.in		
क्रमांक/एफ/आईसीडीएस/2021/ 7469		दिनांक:- 17/12/21
बालविकास परियोजना अधिकारी		
समेकित बाल विकास सेंवाएँ,		
परियोजना- उदयपुर शहर ।		
विषय:- अर्बन 95 परियोजना के तहत आंगनवाड़ी केन्द्रों में व्यवहार आधारित अध्ययन की अनुमति के संबंध में।		
प्रसंग:- श्रीमान् नगर निगम आयुक्त , उदयपुर के पत्रांक 806 दिनांक 16.12.2021 के क्रम में।		
उपर्युक्त विषयान्तर्गत प्रासंगिक द्वारा उदयपुर शहर के आंगनवाड़ी केन्द्रों में व्यवहार आधारित अध्ययन हेतु अनुमति चाही गई है।		
शहर के चयनित आंगनवाड़ी केन्द्रों की सूची , अध्ययन से संबंधित कार्यक्रम की जानकारी के प्रपत्र संलग्न कर आपको आदेशित किया जाता है कि अर्बन 95 परियोजना टीम को असेसमेंट, ग्रुप डिक्लरेशन, ओबजर्वेशन एवं अन्य कार्यों में सहयोग करने हेतु आंगनवाड़ी कार्यकर्ता एवं संबंधित महिला पर्यवेक्षक को पाबन्द करावें।		
संलग्न:- उक्तानुसार।		
		 उपनिदेशक महिला एवं बाल विकास विभाग उदयपुर
क्रमांक 7470		दिनांक 17/12/21
प्रतिलिपि		
1. श्रीमान् नगर निगम आयुक्त , उदयपुर।		
2. इण्डिया रिप्रेजेंटेटिव, बर्नाई वेन लीयर फाउंडेशन ।		
3. परियोजना प्रबंधक , अर्बन 95 द्वितीय चरण।		
		 उपनिदेशक महिला एवं बाल विकास विभाग उदयपुर

**Annexures-3 List of Attendees (Launch Workshop)**

**a. Panelists**

<b>Participant Name</b>	<b>Designation &amp; Organisation</b>
Mr. Govind Singh Taunk	Mayor, Udaipur
Mr. Paras Singhvi	Dy. Mayor, Udaipur
Mr. Himmat Singh Barhath	Commissioner, UMC
Rushda Majeed	India Representative, BvLF India
Cecilia vaca Jones	Executive Director, BvLF
Mukesh Pujari	Superintending Engineer, UMC & USCL
Emani Kumar	Deputy Secretary General ICLEI, Executive Director ICLEI SA
Anna Siprikova	NACTO-GDCI
Ashish Rao Ghorpade	Project Coordinator ICLEI SA
Avantika Arjuna	Manager, ICLEI South Asia
Rachna Verma	Project Manager, ECORYS India

**b. List of Attendees**

<b>Organization</b>	<b>Participant Name</b>	<b>Designation</b>	<b>Email</b>
ARTH Society	Dr Sharad Iyengar	Chief Executive	chiefexecutive@arth.in
Babu Banarasi Das Engineering College, Lucknow	Varsha verma	Architecture student	versha_bbd@bbdu.ac.in
Business Person	Kailash jain	Cyclist	Magraexp@yahoo.com
BvLF	Ajay bhore	Program Manager, Urban95 Pune	bhoreajay@gmail.com
BvLF	Akhilesh Tank	City Coordinator	akhileshtank@gmail.com
BvLF	Siby Kurisunkal	Program Coordinator (Left)	sibykurisunkal@gmail.com
BvLF India	Meenakshi Dogra	ECD Expert	meenakshidogra1988@gmail.com
BvLF India	Rushda Majeed	India Representative	
BvLF India	Sana Mulla	India Program Support Officer	sana.mulla@bvleerf.nl
BvLF India	Prakash Paul Sr. Consultant BvLF India	Senior Urban Consultant	prakash.paul@bvleerf.nl
CCC-I	Sanjeeta	Deputy Director	sagnihotri@ccci.org.in
CEPT University	Kaushal Jajoo	Urban Planner	kaushalcept@gmail.com
ECORYS India	Dalbir Singh	KMBCC Expert (left position in July)	godarads@gmail.com
ECORYS India	Rachna Verma	Project Manager	Rachna.Verma@ecorys.com
Egis India consulting engineers Pvt Ltd	Ankita Dudhe	Junior Urban Designer	ankita.dudhe@gmail.com

Egis India consulting engineers Pvt Ltd	Arvind Pasula	AGM - Urban	Arvind.P@egis-india.com
Egis India consulting engineers Pvt Ltd	Mangesh Patil	Contracts & Procurement Expert	mangeshpatil1156@gmail.com
Egis India consulting engineers Pvt Ltd	mangesh satpute	Civil Engineer	Mangesh.s@egis-india.com
Egis India consulting engineers Pvt Ltd	Mukund Dudhale	Early Childhood Development Specialist	mukunddudhale@gmail.com
Egis India consulting engineers Pvt Ltd	Rakesh Kumar Bhatt	SBCC & Capacity Building Expert	rakesh.b@egis-india.com
Egis India consulting engineers Pvt Ltd	Sandeep Dixit	Urban Deveopment & Institutional Expert	sandeep.dixit111@gmail.com
Egis India consulting engineers Pvt Ltd	sudheer sutar	Deputy Manager	sudheersutar@gmail.com
EPTISA	Amit Yadav	Project Engineer	amityadav.eptisa@gmail.com
EPTISA	kulwant chib	Office Manager & Admin	kulwantchib1987@gmail.com
EPTISA	sudarshan Goala	Manager	sudarshan.goala@gmail.com
EY	Jash	Infra Planner	goswamijash@gmail.com
Freelancer	Ruby	Design Consultant	rubyshakya01@gmail.com
Govt. of Odisha	Priyadarsini Mohanty	Technical Lead, ECD	priyadarsinimtodisha@gmail.com
Govt. PG College	Reena Vyas	Senior Lecturer	reenarajan89@gmail.com
Gujarat Sidhee Cement Ltd	Rahul Tak	Sr. Engineer Instrumentation	rahultak89@gmail.com
HFH India	Hephzibah Lakhanpal	Research Associate	hephzibahl@hfhindia.org
Home Sc. College, MPUAT, Udaipur	Dr gaytri Tiwari	Asociate Proffessor & Head (Rtd.), Human development & family studies	tiwarigaytri@gmail.com
ICDS Udaipur	Indubala Rajawat	Deputy Director	ddicds_udaipur@yahoo.co.in
ICLEI SA	Avantika Arjuna	Manager	avantika.arjuna@iclei.org
ICLEI SA	Bhaskar Padigala	Manager	bhaskar.padigala@iclei.org
ICLEI SA	Bhupandra Salodia	Assistant Manager	bhupandra.salodia@iclei.org
ICLEI SA	Keshav Jha_ICLEI South Asia	Manager	keshav.jha@iclei.org
ICLEI SA	Nandani	Project Officer	nandini.shandilya@iclei.org
ICLEI SA	Om Prakash	ECD Expert, PMU Udaipur	om.prakash@iclei.org
ICLEI SA	Rahul Rathi	Research Associate	rahul.rathi@iclei.org
ICLEI SA	Saira	Communication	saira.kurup@iclei.org



		Team	
ICLEI SA	Sooraj	Project Officer	sooraj.earath@iclei.org
ICLEI SA	Subuhi	Communications Team	subuhi.parvez@iclei.org
ICLEI SA	Yougal Tak	Urban Deveopment & Institutional Expert	yougal.tak@iclei.org
ICLEI SA	Abbas Kikali	Urban Design Expert	abbas.kikali@iclei.org
IIA (Jaipur)	Hinaa Mansuri	Architect	hinaamansuri@gmail.com
IIA (Udaipur)	venu gopal	Architect	vgaudaipur@gmail.com
Indian Institute of Architects (IIA), Udaipur Chapter	Ankur Chaudhary	Architect	architectankur@gmail.com
Indian Institute of Architects (IIA), Udaipur Chapter	anup gupte	Architect	anup@guptes.co.in
Indian Institute of Architects (IIA), Udaipur Chapter	Ar. Sayan M	Architect Planner	sayanmunshi.m@gmail.com
Indian Institute of Architects (IIA), Udaipur Chapter	Ar. Shalini Diwaker	Architect	diwaker2600@gmail.com
Indian Institute of Architects (IIA), Udaipur Chapter	Ar. Shantanu Sharma	Architect	ss@arshantanu.in
Indian Institute of Architects (IIA), Udaipur Chapter	jaideep	Architect	jaid.mada@gmail.com
Indian Institute of Architects (IIA), Udaipur Chapter	Krishna Kant Pandey	Architect	krishnakant26@yahoo.co.in
Indian Institute of Architects (IIA), Udaipur Chapter	Akash C	Architect	akashchawat@gmail.com
Indian Institute of Management, Udaipur	IIM Udaipur Incubation Center		incubation@iimu.ac.in
IT Firm, Pune	Nirmal Tak	Consultant	agent47.ntak92@gmail.com
ITDP	sivasubramania m Jayaraman	Manager, Transport Systems	siva@itdp.org
Jatan Sansthan	Dr. Usha Choudhary	ECD Expert	usha.choudhary@jatansansthahan.org
Jatan Sansthan	Kailash Brijwasi	Executive Director	kailash.brijwasi@gmail.com
Jatan Sansthan	Lakshmi Murthy	Joint Director	lakshmi@jatansansthahan.org
Jatan Sansthan	neelu	KMBCC Expert	choudhary.neelu@gmail.com
Jheel Sanrakshan Samiti, Udaipur	Manish Pokharna	Committee Member	manna68751@gmail.com



John Hopkins-Centre for Communication Programs	Angshuman Kashyap	Program Manager	akashyap@ccci.org.in
Mumbai, Maharashtra	Priyanka kulkarni	Urban enthusiast	priyankakulkarni07@gmail.com
NA	Sadhana sharma	NA	Sadhnasharma2812@gmail.com
NIUA	K.K Pandey	Team Lead	kkpandey@niua.org
NIUA	Naman Sharma	Architect	nsharma@niua.org
NIUA	Mayank Saravagi	Consultant, Smart Cities	mayank.saravagi@gmail.com
NIUM	Raghu Goud	Officer	raghu.nium@gmail.com
Piramal Foundation for Education Leadership	Utkarsh Suthar	Senior Program Leader	uss210989@gmail.com
Pitchfork	Dhara R		dhara.rajput@pitchforkpartners.com
Pitchfork	Riddhi Solanki	Lead Consultant	Riddhi.solanki@pitchforkpartners.com
PitchFork	Noopur kale	Communication Team	nupur.kale@pitchforkpartners.com
PMU, Urban95	Rahul Rathi	RA	
Pune Municipal Corporation	Vikrant	Junior Engineer	vikrant.kapse@gmail.com
Seva Mandir	Bhumi		bhuminadapara@yahoo.in
Seva Mandir	Dr.Renu	ECD Expert	dr.renu.bedi@gmail.com
Sewa Mandir	Seva Mandir Video Conference Host 1	Seva Mandir Team	Laxmi.thakur@sevamandir.org
Sholapur, Maharashtra	Janaki Patel	Architect	janakipt1564@gmail.com
SVIT Vasad	TANUSHREE GAEKWAD	SAFE Consultants	tanushree.kga@gmail.com
Udaipur	Shardul Venegurkar	Senior Project Officer	shardulvenegurkar@gmail.com
Udaipur	Shraddha Jain	Town Planning Assistant	shraddharch@gmail.com
Udaipur	Sudheer Mishra	Team Leader, PMU	skmurban95@gmail.com
Udaipur	SUNIL S LADHA	Architect	sunil@commandcentres.com
Udaipur	Tarishi	Architect	tarishi.kumawat@gmail.com
Udaipur	UIT UDAIPUR	UIT Udaipur	uit.udaipur@rajasthan.gov.in
Udaipur	Varsha Desai	Active Citizen	03101958varsha@gmail.com
Udaipur	Hemant	Active Citizen	rahul.mteen@gmail.com
Udaipur	Ravi thakkar	Active Citizen	ravi.thakkar11@gmail.com
Udaipur	Saurabh Gupta	Active Citizen	dezine.saurabh@gmail.com
Udaipur	Saurabh Verma	Active Citizen	spa.saurabhverma@bbdu.ac.in
Udaipur Municipal Corporation	Mahendra Samdani	Executive Engineer	mahendrasamdani.391@gmail.com

Udaipur Smart City Ltd	Dimple Audichya	Civil Engineer Intern	Dimpleaudichya605@gmail.com
Udaipur Smart City Ltd.	Apoorva Parashar	Deputy Town Planner	apoorvapa@gmail.com
UIT Udaipur	Prasoon Chaturvedi	Deputy Town Planner	prasoenc@gmail.com
UIT Udaipur	Rahul Chanderia	Junior Engineer	rahulchanderia9@gmail.com
Vedanta HZL	Shiv Bhagwan	Senior Executive	shiv.bhagwan@vedanta.co.in
Vidhya Bhavan Education Society	Jaya Rathore	Research Associate (RA) and Faculty, VB Pre- Primary School	jaya143shakti@gmail.com
Vidhyabhawan Polytechnic College, Udaipur	Dr Anil Mehta	Principal	aniljheel@gmail.com
WRI	Nandini	Manager	nandini.chandrasekaran@wri.org
Architect	TejaL Shah	Architect	tejarchi1890@gmail.com